Scheduled Station Improvements on Abbey Line until end of March 06

	Name of Station  
	Improvements identified 
	Timescale 

	Abbey Station 
	1. Community notice boards installed 

2. Network rail land to be fenced off

3. Car park to be marked with ticket machine

4. Cycle racks installed 


	Mid Oct 05

End of 05

End of  05

End of Nov

	Park Street
	1. Community notice boards installed 

2. Car park to be marked up

3. Curb to be dropped *

4. New Shelter installed

5. Fly tipping near path to station cleared  


	Mid Oct

End of 05

End of Nov

2006

End of Oct

	How Wood
	1. Community notice boards installed 

2. New Shelter installed 

3. Stairwell rubbish cleared

4. Network Rail sign cleaned

5. Signage to station made clearer.* 


	Mid Oct

2006

End of 05

End of Oct

March 05

	Bricket  Wood
	1. Community notice boards installed 

2. Trees concealing Network Rail sign pruned*

3. BT Telephone box – sorted out 


	Mid Oct

Early Oct

Nov 05



	Garston 
	1. Community notice boards installed 

2. Stairwell rubbish cleared

3. Sign to station at end of path installed 

4. Sign from houses entrance  to station cleaned

5. Cycling and pedestrian signage to station erected*


	Mid Oct

End of Oct 

End of Nov

End of Nov

March 05

	Watford North
	1. Community notice boards installed

2. Stairwell rubbish cleared

3. Mobile CCTV installed ?under discussion *

4. Cycle rack / shelters installed ? *

5. New level crossing installed 

6. Manhole pavement made safe

7. Cycling and pedestrian signage to station erected  *   


	Mid Oct

End of Oct

End of 05

End Mar 06

End of 05

End of 05

March  06

	Watford Junction
	1. Community notice boards installed

2. New shelter installed

3. Signage from Platform 11  ?


	Mid Oct

Completed


* Funded via the CRP / plus background sheets on community notice  boards CRP funded. 
